

**QUARTERLY PROGRESS-TO-DATE REPORT
FOR
RESERVE METROPOLITAN DISTRICT NO. 1**

DATED: JANUARY 1, 2025

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Reserve Metropolitan District No. 1 (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning January 1, 2025, the District makes the following report:

1. Accessibility Scan of Digital Services and Content.

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

2. Progress on Remediation of Digital Content.

The district completed an inventory and received authorization to remediate and is in the process of remediating documents.

3. Goal to Reach Full Compliance Under the Rules.

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

EXHIBIT A

Accessibility Scan of Digital Services and Content

https://www.reservemetrodistrict1.org/accessibility_reports/2024-12-01